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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000051
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 22-Jan-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Major component movement QA observed the following mechanical testing:

HP-2006116 - Charpy-V Notch tests failed impact requirements

HP-2006117 - Charpy-V Notch tests failed impact requirements

HP-2006128 - testing appears to comply

HP-2006133 - testing appears to comply

HP-2006131 - retest of Charpy-V Notch appear to comply

2 Key conversations ZPMC Testing Department Director Mr. Liu Liu informed QA that they 

intend to weld the Figure 5.1 1G FCAW test plate again.  After checking the 

parameters of the FCAW passes used on the ceramic backing test plates 

(HP-2006116 and 117), Mr. Liu Liu stated that they welded above the heat 

input qualified during their Figure 5.1 test.  However, after hearing about 

the failure of the Charpy impact tests of HP-2006116 and 117, he stated he 

would have to evaluate the results before deciding how to proceed.

ZPMC Quality Control Engineer Liu Jian Hua asked if the impact testing of 

PQR's HP-2006116 and 117 had been required by the code since this was a 

non-standard joint qualification conducted on AWS D1.5, Section 5.13.  QA 

stated that the code only required the testing detailed in Figure 5.3 for 

non-standard joints, which does not require either All-weld-metal tensile 

samples or Charpy-V Notch impact tests.  However, QA explained that 

since ZPMC elected to perform these mechanical tests, it would not be 

sound judgment for the State to ignore the results.

QA spoke with ABF representative Craig Knops regarding the failed 

Charpy impact tests on both of the ceramic backing PQR test plates 

(HP-2006116 and 117).  Mr. Knops stated that this was bad and may 

indicate an issue with the electrodes.
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0 PM

TL-6042,Daily Project Journal Page 1 of 2



DAILY PROJECT JOURNAL
( Continued Page 2 of     )2

4 Logistics Mr. Chen Bin began the process of extending the Visa for QA David 

McClary, currently limited to 30 days per entry.  This will be the first time a 

Visa has been extended.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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